
- 8 - 

Release 4 - Finance 

Release 1 – HR/Payroll 
Configure & 
Prototype Test Deploy Architect 

Configure & Prototype Test Deploy Architect 

April 2015 

Release 2 – Time Tracking & Absence 

Release 3 - YBT 

TBD 

January 2016 

July 2016 

= Go-Live 

Implementation Plan 

Implementation 

Configure & 
Prototype Test Deploy Architect 


	Workday Update
	Strategic Objectives 
	What is Workday?
	What other impacts can we expect?
	Program Progress 
	Vision & Plan Outcomes
	Implementation phase 
	Implementation Plan
	Technology Impacts
	What’s Next?
	Opportunities for Yale Community Engagement
	Questions



